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Executive Summary
This Programme Delivery Plan (PDP) will guide the future design, operation and management of
the city centre over the next ten years. This plan will provide strategic framework and a consistent
methodology around programme delivery for the completion of the projects and actions within the
City Centre Transformation (CCT) Programme.
Each project within the City Centre Transformation Programme will be developed individually but
the delivery methodology and reporting structures and templates will be consistent, allowing for
close monitoring and scrutiny of progress and expenditure.

Approach
Edinburgh’s City Centre Transformation must contribute to the wider aim of this Council for
Edinburgh to become carbon neutral by 2030. The Council’s approach to transport and mobility will
be at the heart of delivering this challenging target.
The approach set out in this plan outlines the foundation of leadership, governance, mobilisation
and set up activities that will ultimately drive the successful delivery of CCT, whilst also outlining
key activities which have been already commenced as part of strategy-setting, such as
development of the Master Schedule, Cost Estimate and Risk Register.
The PDP also provides the project management framework to deliver completion of the Strategy’s
interventions. Whilst projects will be developed individually, they will follow a consistent approach
and reporting structure to ensure scrutiny of progress, expenditure, risk and change management,
through the established joint board for ECCT, City Mobility Plan and LEZ.
The PDP includes gateway reviews to ensure alignment of ECCT with the emerging City Plan 2030,
City Mobility Plan, LEZ and Active Travel Action Plan. It integrates project delivery with existing city
centre schemes such as George Street and First New Town redesign, City Centre East-West Link
and Meadows to George Street – Places for People.

Indicative Programme
The delivery programme is broadly split into three phases that will run concurrently over the next
ten years.
Phase 1 of the CCT programme includes the projects that are currently at varying stages of
development. Phase 2 consists of design and feasibility studies for projects to be delivered in Phase
3 over the next 10 years, as outlined in the CCT Strategy document.

Indicative Costs
The projected cost of projects in Phase 1 is £87.7m and are expected to be completed over the
next five years. The cost of Phase 2 is estimated at £1.5m with £0.5m of funding being secured
from Sustrans Scotland’s ‘Places for Everyone’ grant scheme. Further submissions to Sustrans for
the remaining £1m are to be made in the autumn so that funding can be secured to complete
Phase 2. Based on cost planners estimates, the indicative costs of Phase 3 including allowances for
optimism bias and risk are projected as £310.6m of capital costs and £4m of revenue costs. A full
development programme for the cost plan will be undertaken during phase 2.
To ensure the programme will be both deliverable and affordable, the sourcing of funds will be
suitably phased during project set up. Research on potential additional funding contributors,
including third-party, will continue throughout the Programme.
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Projected Benefits
The value of change associated with delivering CCT is shown through different types of benefits,
quantifiable and qualitative, divided into economic and well-being. These benefits have been
estimated using best-practice professional modelling of expected change, with the figure
presenting detail on the different benefits and their magnitude over the 25-year period.
Quantifiable benefits represent a significant value of change (approximately £420m). Qualitative
benefits include improvement to: ease of movement, amenity value, health, accessibility, flood
risk, noise pollution, safety, business & skills.

Project Management Office (PMO)
The PDP also establishes a Programme Management Office (PMO). The proposed design for this
PMO offers a resilient structure which provides continuity on programme delivery through an
effective Client organisation based on the coordinated roles of advisors and Council officers and
managers. The roles of the PMO Lead and the programme controls – Planner, Commercial
Manager, and Risk Manager – are pivotal to guarantee an efficient management of the
programme’s budget and resources. Effective communication is key to the success of this
programme.
It is expected that ECCT will continue to require a Programme Director, supplemented by project
management staff, commercial oversight, stakeholder engagement and project support staff.
A prioritisation framework has been created to manage project prioritisation mainly based on
strategic, resource and complexity criteria. Consideration has also been given to resource and
complexity, alongside geographical implications, such as the interface with other projects and
taking cognisance of any resultant constraints.
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Overview
Programme Name
Edinburgh City Centre Transformation (CCT).

Client
The City of Edinburgh Council.

CCT Background
2.3.1

Prospectus: connecting our city, transforming our places
The CCT programme responds to a Motion by Councillor Macinnes, approved by the City of
Edinburgh Council on the 29th June 2017 by which the Council agreed to prepare the following:
‘A medium-term action plan, to be implemented before the end of this Council term, to improve
the public realm in the city centre with the aim of improving conditions for, and prioritising access
for pedestrians, cyclists and public transport users; and for a scoping report on this work to be
brought to Transport & Environment Committee within two cycles’
CCT will guide the future development of Central Edinburgh and will help deliver the aspirations of
the Edinburgh 2050 City Vision: fairer, thriving, connected and inspired city.
As part of defining its 2050 Vision, CEC has produced a Prospectus Edinburgh: connecting our
city, transforming our places, and is developing three strategies simultaneously:
CCT – remit to pull together a framework for the holistic long-term development and management
of the city centre focussing on providing a better experience for people on foot, bicycle, and public
transport as well as improved public realm. This project will comprise a strategic vision, future
action plans and an investment strategy. The outline Scope was approved by Committee in October
2017 and a Committee and Engagement Plan was approved in May 2018.
City Mobility Plan (CMP) – remit to determine the strategic direction for mobility. In March 2018,
the Committee approved an initial stakeholder engagement and consultation phase. Based on
consultation to date, the Council published a draft CMP framework and package of policies in May
2019.
Low Emission Zones (LEZ) – remit to reduce road transports contribution to poor air quality. In
May 2019 Committee approved a consultation phase including the draft proposed boundaries,
vehicle types to which LEZ should apply and grace periods as part of a comprehensive approach to
developing LEZ’s to meet Council Commitment 18 (Improve Edinburgh’s air quality and reduce
carbon emissions).
Each strategy shares policy objectives and geographies and will be dependent upon city-wide
solutions including:


Strategic connectivity – both city-wide and across the city-region;



Local connectivity and environmental quality for communities across the city’s four
localities; and



Connectivity and transformation of the city centre and its public realm.
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The development of parallel strategies and projects will ultimately determine how people move
around and experience the city and therefore engagement needs to be taken forward through an
integrated approach.
2.3.2

Edinburgh City Centre Transformation Strategy
The Finalised ECCT Strategy (Sep 2019) accompanies this PDP. The Strategy outlines the case for
change and includes a programme to enhance public spaces to better support life in the city, by
prioritising movement on foot, by bike and by public transport in central streets and improving
access and opportunities for all. The Strategy is to be delivered in adherence with the following six
principles:


People First;



Liveable;



Enhanced Open Spaces;



Unique Character & Identity;



Inclusive & Accessible; and



Integrated Policies & Projects.

2.3.2.1 Spatial Framework
The Spatial Framework across the city centre, which sets the context and provides an overview of
the approach, following key principles of:

2.3.3



People First - pedestrian and cycling movement;



Places for People – play, visit, live and work; and



Improved public transport – city centre hopper bus, public transport interchanges,
enhanced bus priority, etc.

Strategical Environmental Assessment (SEA)
A SEA was carried out at the strategy-setting stage. The purpose of the SEA is to identify, describe
and evaluate the likely environmental impacts of the proposed strategy and provide statutory
consultation authorities and the public the opportunity to comment on its findings.
The study area for the SEA encompassed the Old and New Towns of Edinburgh World Heritage Site
boundary. A baseline information gathering exercise was carried out to summarise the key
environmental issues both within the city centre and in the wider Edinburgh city area for each SEA
topic.
The SEA assessment methodology adopted a matrix-based approach to assess the compatibility of
the CCT objectives against SEA objectives, which were then refined to ensure optimal
environmental and sustainability outcomes. The alternative scenarios were assessed against SEA
objectives and assessment criteria to determine mitigation and enhancement opportunities from
implementing the interventions. The interventions of the final proposed strategy were then
assessed to identify where mitigation recommendations had been adopted and where impacts on
the environment had been considered.
The SEA concluded that the proposed strategy would have a predominantly positive effect across
the SEA topics with key benefits expected to air quality and population and human health as a
result of a reduction in vehicle traffic from a modal shift to active travel and public transport.
4

City of Edinburgh Council
Edinburgh City Centre Transformation

Localised negative effects were identified where interventions could impact upon natural or cultural
heritage designations. It was determined that appropriate mitigation and close collaboration with
stakeholders would be carried out as the proposals are developed to minimise any impacts.

Design
The Council’s approach to transport and mobility will be at the heart of delivering this challenging
target and the principles of sustainable transport have been well-established in the strategic plan.
Principles of circular economy will also need to be integrated in the design process. As part of the
process, any appointed designers will need to demonstrate that these have been effectively
integrated. The appointed designer will need to demonstrate that designing out waste has been
addressed and documented and demonstrate:


Adaptability has been considered in use of materials, space, mobility, access and logistics
for the project;



A deconstruction plan for existing infrastructure that requires clearance has been
developed;



A deconstruction register been developed for design of project listing materials, lifespans
and deconstruction procedures; and



Circular economic principles have been integrated into design of the project and (as a
minimum) prepare a mass balance that estimates material inputs and waste outputs from
the project.

Project-specific targets will be established in agreement between the Client and the designers.
Specifically where service access (gas, electricity, water, sewage, telecoms) will interface with the
projects, the design will need to integrate circular economic principles into service access to
minimise both disruption and the creation of wastes during access.

Policy
2.5.1

Policy Review
A key first step in the evolution of the CCT programme was to undertake a comprehensive review
of national legislation and national, regional and local policy to understand the legislative
requirements and policy objectives/recommendations that will influence or be influenced by the
Strategy.
The review, of which results were published in the CCT Interim Report (February 2019), was used
to refine and shape the Strategy aims and objectives to ensure delivery of Edinburgh’s 2050 vision
and to build on and support the Council’s wider policy agenda.

2.5.2

Public Realm Strategy and Developer Contributions
The Adopted Edinburgh Local Development Plan (2016) Policy Del 1d requires developments to
contribute toward public realm and other pedestrian and cycle actions, where these are identified in
the Council’s Public Realm Strategy. This is to ensure that developers make a fair and realistic
contribution to the delivery of necessary infrastructure provision.
For the purposes of interpreting LDP Policy Del 1d, it is intended that subject to approval of the
finalised Edinburgh City Centre Transformation Strategy and PDP, that relevant CCT projects would
constitute the Council’s agreed ‘public realm strategy’ within the city centre area defined by the
LDP Proposals Map. This would be further established by reports related to the review of
Edinburgh’s Public Realm Strategy (2009) to the Council’s Planning Committee, involving
5
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appropriate engagement to establish the suitable approach, thresholds that may apply and
contribution zones. In the interim period, relevant developments still require to provide appropriate
public realm within their sites and site environs.
2.5.3

Edinburgh Design Guidance (EDG)
This updated guidance, amended in October 2018, sets out the Council’s expectations for place
making and design in Edinburgh, emphasising the creation of places that strengthen the
development of a compact, sustainable city through support to active travel and public transport
actions, landscape, biodiversity and green infrastructure.

2.5.3.1 Edinburgh Street Design Guidance (ESDG)
Section 4 of the EDG presents the Council’s ESDG, which was approved by the Transport and
Environment Committee (TEC) on 25th August 2015 and the Planning Committee on 3rd October
2015. The ESDG will contribute towards realising the Council’s key aim to provide streets that give
priority to sustainable travel (walking, cycling and public transport).
This guidance is supplementary to the Local Development Plan, being one of several user focused
pieces of guidance which interpret the policies set out in it.

Project Integration
One of the principles outlined in the CCT Strategy is to integrate policy objectives and project
delivery to create a consistent and coordinated approach to city centre planning and management.
Critical plans and projects are the City Plan, the CMP, the Active Travel Action Plan (ATAP) and the
LEZ project. In addition, there are a number of other projects already in progress which will form
the early scheme projects under CCT. These include the George Street First New Town and the
Meadows to George Street schemes.
The City Centre Project Delivery Board (CCPDB) leads the delivery projects, which are at varying
stages of development; these include:


City Centre West to East Link (CCWEL);



Meadows to George Street (MGS);



Charlotte Square;



George Street and First New Town (GNT);



Rose Street;



St Andrew Square Phase 2; and



Delivery and expansion of the bicycle hire scheme (including E-bikes).

These projects interface to one another to varying degrees including scope, programme and
outcomes, therefore they have been considered in the preparation of this PDP and (where
appropriate) reshaped to fit wider CCT’s objectives.
2.6.1

Edinburgh Cycle Hire
The Edinburgh Cycle Hire Scheme, launched in September 2018 by Transport for Edinburgh (TfE),
utilises Pashley bikes and a management system developed by Norwegian company Urban Sharing.
Data gained from the Scheme has been used to improve the hire point network now ready for the
launch of e-Bikes. Cycle and e-Bikes are inter-operable from cycle hire points and virtual stations
customer uptake and temporarily deployed for events.
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In the next ten years, the aspiration is to implement the scheme as part of the City Region’s
transport offering, moving into new areas and new parts of the transport network.
2.6.2

Wayfinding
Transport for Edinburgh’s (TfE) Wayfinding Project aims to create a user-centred, city information
system, promoting sustainable and active modes of transport, wider exploration of the City, easing
pressure on hotspots and reducing overall street clutter.
In the next 10 years, the project will deliver an interactive digital platform, to provide information
that alters patterns of urban mobility as city changes with CCT and other major projects, through
smart city services. The Wayfinding Project will enable residents, commuters and visitors to make
more informed choices, through tailored transport and visitor information services and supporting
dispersal out the city centre.

Scope and Summary of CCT Interventions
Edinburgh’s CCT is an action plan for a vibrant and people-focussed capital city centre to improve
community, economic and cultural life working to the following vision:
‘An exceptional city centre that is for all, a place for people to live, work, visit and play. A place
that is for the future, enriched by the legacy of the past.’
The scope of the project will involve rethinking transport priorities across the city in order to unlock
the potential of streets and to provide a public realm that better meets the needs of residents,
pedestrians, cyclists and to provide a more integrated public transport network.
The CCT Strategy was published in 2019 in which three distinctive but interrelated components
were identified to realise CCT’s vision:
i

A Spatial Framework across the city centre, which sets the context and provide an
overview of the approach;

ii

A series of layers and related interventions, focusing on the changes to how people move
within the city centre; and

iii Six Catalyst areas of transformation, providing a vision of how the city centre would look
and feel over the next few years.
2.7.1.1 Catalyst Areas
The six catalyst areas represents those areas where significant changes can achieve the greatest
outcomes. The areas which provide a vision of how the city centre would look and feel over the
next few years, are:


Haymarket – Morrison Street;



Lothian Road – Tollcross Junction;



New Town – Princess Street;



Old Town – Victoria Street;



Waverley – Carlton Road, Waverley Bridge; and



Innovation Mile – Teviot Place.

Across the whole city centre, changes over the next ten years will deliver:
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A walkable city centre core;



High quality street and public spaces;



New segregated and safe cycle routes, and a new walking and cycling bridge connecting
the Old Town and the New Town;



Bus priority measures, a free city centre hopper bus, and public transport interchange;



Lift or other forms of vertical connection at key points in the city to improve accessibility;
and



Reduction of on-street parking.

2.7.1.2 Interventions
A series interventions, or actions, focusing on the changes to how people move within the city
centre will be required, some which will focus on implementation actions (Construction Projects)
and other will involve optimisation of the City’s management through optimisation of technology
(Non-Construction Projects).
Packages of interventions include:


Allocation of Street space;



Public Transport;



Parking Reduction and Reprioritisation;



Place; and



City Operations and Management.

A detailed list of interventions is enclosed within Appendix A.
2.7.2

Future Design of Interventions
To date, interventions have been proposed as part of a city-centre wide strategy. As part of the
programme, work will be undertaken to ensure that the principles of CCT will be used to enhance
and support the city’s town centres.
Future work will entail more detailed development of interventions on a project by project basis.
This will include outline and detailed design work and further public and stakeholder consultation.
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Programme
2.8.1

Key Milestones
CCT interventions will be delivered over a 10 year delivery period, commencing January 2020
through to December 2029
The key activities are:
Table 1 - Programme Key Activities
Phases

Activities
Completion - City Centre West to East Link (CCWEL)
Completion - Meadows to George Street
Completion - George Street and First New Town (GNT)
Completion – Charlotte Square
Completion – Rose Street
Completion – St. Andrew Square

Phase 1

Completion – Working with TfE on the expansion of the cycle hire
scheme, including E-bikes
Completion - Operations and management plan for the city centre
Monitoring of early operational changes and trials through short term
initiatives (e.g. Open Street and Festival Summer Streets programmes)
Completion - Car free streets in Old Town: Bank Street (except buses
and taxis), Candlemaker Row (except bus), Cockburn Street, Forrest
Road, High Street between North Bridge and St Mary’s Street,
Lawnmarket (expect coaches in the short term), Victoria Street and
Waverley Bridge.

Phase 2

Completion – Feasibilities Studies (Leith Street to Jeffrey Street,
Pedestrian Priority Zone and Lothian Road)
Completion – Design for Projects in Phase 3

Phase 3

Completion – Implementation of CCT Interventions1

The colour coding shown in the table above illustrates the following:


Green category (Phase 1) indicates projects which are expected to be funded from a
mixture of developer contributions, match funding grants from Sustrans and the Council’s
Capital Programme;



Blue category (Phase 2) indicates that some of the projects within this phase are partially
funded; and



Orange category (Phase 3) indicates projects which are currently not funded, but for
which funding assumptions and overall strategy has been set up.

Further details can be found in Section 7 of this plan.

1

Refer to Appendix A for details.
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2.8.2

Constraints and Dependencies
One of the key constraints for the delivery of CCT is the availability of funding.
As detailed in Section 7, the budget for CCT is made up by capital funding from the Council,
funding from Sustrans and third-party contributions.
The budget will be refined and a detailed cash flow will be developed during the Programme Set Up
phase to take account of all the anticipated contributions from Sustrans.
No programme-level physical or environmental constraints have been identified at this time.
Notwithstanding this, there are likely to be project-specific constraints that would need to be
recorded and managed in each of the individual Project Execution Plans.

2.8.3

Stakeholders and Third Parties
Stakeholders groups have been identified during the course of developing the CCT Strategy
Interventions and Delivery Plan, including Government and Local Authorities, Funders, Regulatory
Bodies, Subject Matter Expert Groups (Environmental, Business, Technical and Utilities) and
Impacted Residents. Details regarding Key Stakeholders and how engagement will be managed
can be found in Section 10 of this report.

2.8.4

Project Phasing
The CCT Delivery Programme was developed taking into consideration the city centre in wider
context. While this PDP sets out the strategy for prioritisation of projects, this needs to be viewed
in the context of changing requirements and the realignment of Council objectives as the
Programme progresses. It is important to note that changes brought about as a consequence of
the above will need to be tracked and subject to a formal change management process which are
approved by the Programme Board.

2.8.5

Statutory Planning

2.8.5.1 Roads
All road works will be governed by the Traffic Regulation Order (TRO) and the Redetermination
Order (RSO) processes in order to minimise disruption to road users, pedestrians and the general
public.
2.8.5.2 Consents
The requirements for consents will be determined on a project-by-project basis as the CCT
Programme progresses and may include similar consents which have been identified for the
projects sitting in the Capital Programme. These include:


Local Authority Permission (Planning and Transport);



Historic Environment Scotland for Scheduled Monuments; and



Network Rail.

Other forms of approval may still be necessary for the proposed works and requirements for these
will be determined during future phases.
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3

Programme Governance and Organisation
Governance Overview
A governance structure will ensure that it contains the following key principles:

3.1.1



Strong leadership from the top of the client body, key stakeholders and the contractor(s)
selected to carry out the works;



Strong political support and regular reporting on risks, issues and costs;



Clearly defined roles and responsibilities within the client organisation with clear reporting
lines;



Compatible with the Council’s grades and team structures;



Provides a strong sense of project ownership by individuals;



Clear management information used to report at all project levels; and



Professional programme and project management support within the client organisation.

Governance Structure
The resource requirements for the delivery of ECCT are being developed. It is expected that ECCT
will continue to require a Programme Director, supplemented by project management staff,
commercial oversight, stakeholder engagement and project support staff. Team competencies will
require to reflect the complexity of the transformation programme and to continue the
collaborative and innovative approach taken toward the Strategy's development. On an interim
basis, until the Strategy has been established and implementation is commencing, project support
will be provided by on-going consultancy support and Council officers.
The overall responsibility for the Programme resides with the Programme Director. The day to day
responsibility resides with the Programme Delivery Manager supported by the PMO Lead.
The Corporate Leadership Team (CLT) will be responsible for programme sponsorship, including
ownership of business case and benefits. A separate Programme Board has also been established
and will be chaired by the Programme Senior Responsible Officer (SRO). This will meet monthly
and will be the main decision making body, the PMO will provide formal papers to the Programme
Board monitoring progress, expenditure and setting out any key decisions required.

Delegated Authority
To ensure suitable flexibility within agreed governance arrangements the following provisions are in
place:


The Programme Director is given authority from the Programme Board to manage the
Programme budgets; and



The PMO Lead and the Programme Delivery Manager will seek approval from the
Programme Director for all strategic decision making in regard to contract award,
expenditure and change management including any variation to external consultancy
contracts.

Expenditure will be reported to the Board on a monthly basis and any risk of overspend will be
highlighted to the Board as soon as reasonably practicable.
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4

Programme Management
Overview
The various parties to the Programme, their roles, responsibilities and relationships are described
below. The main purpose of this section is to clarify who is responsible for which activities and to
ensure there is no duplication or gaps.
All parties should make a concerted effort to ensure that continuity of personnel (where possible) is
maintained and that robust succession plan is in place. Every external organisation appointed by
the Council to participate on the Programme shall designate a specific senior contact, who is to
take responsibility for the proper discharge of their own organisation’s services.

Delivery Programme & Management Protocols
4.2.1

Roles and Responsibilities
The responsibility for the update and issue of the Programme Master Schedule will be with the
Planner.

4.2.2

Master Schedule
A 10 Year Delivery Programme master schedule has been established utilising Primavera P6
software. A number of meetings and workshops were held to establish timescales and background
information for each project with the appropriate team members. For those projects where work
has already commenced not all activities may be appropriate. Where possible, the key milestones
for each Level 2 WBS section have been retained and actual dates applied.
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5

Phasing of Works
Approach to Project Phasing
As noted earlier in the report, one of the key Principles outlined in the CCT Strategy is to integrate
project delivery to create a consistent and coordinated approach throughout the city centre; such
an approach applies from planning and management to delivery.
During the strategy-setting phase, a series of meeting and workshops were carried out during
which the Client, Project Team and CCPDB Project Managers discussed phasing and prioritisation.
The approach to prioritisation was agreed so that:

5.1.1



Opportunities for cross-project measures would be maximised;



Temporary measures which, at a relatively low cost, would provide maximum benefits
would be identified, thus achieving best value for money;



Disruption would be minimised by coordinating road closures and traffic diversions across
multiple projects; and



Affordability was taken into account to ensure that the Programme could be delivered.

Interfaces with City Centre Projects
A number of Projects and activities are expected to be initiated at inception, including:


CCWEL will be the first Project delivered following CCT’s inception;



Leith Walk closure for construction of the Tram to Newhaven project until 2020; and



North Bridge closure to traffic for 12 – 18 months (bus, cycle, pedestrian access only) as
part of refurbishment.

These activities will be monitored during Project set up to ensure effective coordination and
phasing adjustment so opportunities for coordinated works are maximised and disruption reduced.
Coordination with key projects such LEZ, CMP and Active Travel will be essential to support delivery
of principles of the CCT Strategy and maximising of benefits, while creating a consistent and
coordinated approach to projects throughout the city.
While this PDP sets out the prioritisation of projects, this needs to be viewed in the context of
changing requirements and the realignment of Council’s objectives as the Programme progresses.
It is important to note that phasing and the overall Programme will be subject to periodic reviews
and amendments, to ensure that any deviations and/or additional requirements to the original
schedule are captured.
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6

Procurement Management
Regulatory Environment
Commissioning activities to support CCT will require to fully comply with the Procurement
(Scotland) Regulations 2015, Procurement Reform (Scotland) Act 2014, Procurement 2016 and
related Statutory Guidance.
The procurement of all contracts will be conducted in accordance with the Council’s Contract
Standing Orders (CSOs) and all applicable regulations. Interpretation of the procurement
regulations shall be undertaken by the Council’s Commercial and Procurement Services (CPS)
team, supported as necessary by in-house and external legal advice. Where any person involved in
any aspect of the procurement process is unclear about the Council’s procurement obligations, they
shall seek clarification from CPS.

Procurement Strategy
The procurement strategy for CCT will be founded on the Council’s Commercial & Procurement
Strategy which applies to all Council external expenditure on goods, services and works. A key
focus of this is to deliver Best Value, whilst embedding sustainability and innovation through a
number of areas, those applicable to CCT may include but not limited to:


Improving contract and supplier relationship management across the Council to ensure
optimum value and innovation from our existing contractual relationships for use on CCT;



Applying a whole life costing approach which balances cost, quality and sustainability;



Market engagement and benchmarking to drive competitive tenders and to improve
quality through best practice;



Maximising community benefits;



Ensuring sustainable procurement is business as usual, and incorporating community
benefits in all appropriate contracts with values of £50,000 and above;



Applying Fair Work requirements to procurements and encouraging the adoption of these
and promotion of the Living Wage; and



Promoting compliance by contractors and sub-contractors with the Health and Safety
legislation.

Procurement requirements for all goods, services and works identified in the next phases of CCT
will be initiated in line with the Council’s related procurement policies and procedures.
Agreed approaches will be informed through Best Practice and Lessons Learned from previous
projects of comparable complexity (e.g. Granton Waterfront Regeneration), by implementing a
collaborative approach and facilitating cross-project knowledge sharing.
Due to the size and complexities of the CCT Programme, it is anticipated that a dedicated resource
may be required to manage and support the various procurement streams. This will be considered
and developed as part of the activities during Programme set up.
Procurement planning will take place at Programme inception, as the scope and requirement of
individual interventions are further developed. CPS will work with the CCT Project Team to:


Review the detailed scope of each individual interventions and their value;
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Identify and assess options for maximising efficiencies, and explore whether opportunities
for ‘procurement packaging’ exists and their potential suitability;



Identify existing contracts and or frameworks already in place which may be suitable for
undertaking these works and thus mitigating the need for unnecessary procurements;
and



Assess procurement routes (Traditional Contract, Design and Build, Management
Contracting, Construction Management) and their advantages and disadvantages,
alongside available Council Frameworks.

Sustainable Procurement is embedded across all of the Council’s activities, therefore its principles
will be adhered to irrespective of the selected procurement route(s).

Procurement Roles and Responsibilities
The roles and responsibilities in relation to procurement are set out in the following table:
Table 2 - Procurement Responsibilities
Role

Responsibility

Programme Board

Approval of procurement strategy and any amendments to the
strategy in agreement with CPS.

Programme Delivery
Manager

Delivery of the complete Works Information.

CPS

Ensure compliance with Council Standing Orders and all applicable
legislation.

Oversight of the technical evaluation of prequalification and tender
submissions.

Leading / Governance over all Procurements undertaken to support
the project.
Drafting and publication of OJEU (Official Journal of the European
Union) notices, Procurement Information Documents/ESPDs and
Invitation to Tender (ITT) documents (as applicable).
Support in the evaluation of pre-qualification submissions and
notification of unsuccessful applicants.
Overall responsibility for evaluation of tender submissions and
notification of unsuccessful bidders; conclusion of contracts and
drafting and publication of award notices.
Project Managers

Lead the technical evaluation of pre-qualification and tender
submissions.

15

City of Edinburgh Council
Edinburgh City Centre Transformation

7

Budget, Funding and Cost Management
Baseline Budget and Funding

7.1.1

Total Costs

7.1.1.1 Phase 1
The Council funding requirements for Phase 1 of the CCT Programme are shown in Table 6 below.
Table 3 - Outline of Cost Summary for CCT Phase 1
Item

Cost (£k)

Assumed Funding
(£k)

Additional Funding
requirement (£k)

City Centre West to
East Link (CCWEL)

13,000

13,000

0

Meadows to George
Street

13,300

13,300

0

Charlotte Square

3,150

2,000

1,250

George Street and
First New Town
(GNT)

32,600

20,318

12,282

Rose Street

850

850

0

St. Andrew Square

2,000

2,000

0

North Bridge

22,300

22,300

0

Bicycle hire scheme
( E-bikes)

450

450

0

Total

87,650

13,532

The projects in this phase are expected to be completed within the first 5 years of the programme.
7.1.1.2 Phase 2
Phase 2 of the CCT programme consists of design and feasibility studies for projects in Phase 3.
Currently £1.5m worth of these studies has been agreed, with more to come as the programme
progresses.
7.1.1.3 Phase 3
The Council funding requirements for the proposed Phase 3 of the CCT Programme are based on
the outline cost summary shown in Table 4.
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Table 4 - Outline Cost Summary for CCT Phase 3
Item
Capital

Cost Estimate (£k)
127,496

Revenue
Works Cost Estimate
Prelims & OH&P
Design Fees
Project Management & Consultancy Fees
Base Estimate

2,075
129,571
14,018
6,074
13,364
163,027

Optimism Bias (44%)

71,732

Risk Allowance (49%)

79,883

Risk Adjusted Works Cost

314,642

Out Turn Cost Estimate

314,642

The total cost estimate of Phase 3 is not inclusive of inflation which will be dependent upon the
eventual phasing of the individual projects in Phase 3. Based on indicative estimates this is
currently forecast as an additional £100m to the outturn cost estimate above. A detailed summary
has been included in Appendix B of this report.
The Phase 3 cost estimate has been reviewed by the Council’s Finance Team; whilst under
development, the following methodology was applied:


It was categorised by intervention type (i.e. street closures, safe cycle routes, urban
realm, reallocation of traffic lanes, etc.);



Where sufficient detail on scope was available, appropriate cost data has been used to
determine a works cost estimate;



Where benchmarking against previous projects was deemed applicable, cost data has
been rebased to 2019;



Additional uplifts for GI/Utilities (10%) and Civil Engineering Costs (20%) have been
applied to the main interventions (street closures, safe cycle routes, urban realm,
reallocation of traffic lanes, and vertical connections);



Costs differentiate between capital and revenue items; and



General allowances have been made for revenue item as these largely consist of studies
and policy development.

Due to the CCT Programme currently being at strategy-setting phase, several working assumptions
needed to be made in order to develop the estimate, based on industry standards, benchmarking
and project experience. Such assumptions were discussed and agreed with the Client, CEC Finance
and wider Project Team.
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The cost estimates for each intervention included in the CCT have been estimated based on historic
cost data where there was sufficient scope to allow a suitable breakdown to be provided. For
interventions with limited scope, there have been general allowances applied. A summary of cost
verification and assumptions has been included in Appendix C of this report.
Cost data from the Phase 1 Tram Project and Leith Programme were used to quantify costs for
traffic management, paving/ footways and GI/utilities. Costs for vertical connections were provided
by Leitner Ropeways and additional uplifts for GI/utilities and civil engineering were included. Costs
for the Calton Road to Jeffrey Street Cycle Bridge were based on data of bridges of a similar size
and complexity. Other cost data for interventions with sufficiently detailed scope were
supplemented with cost data from relevant pricing books.
Some of the projects within the Programme count on a more accurate estimate due to their
desirability and their suitably developed scope. However, for other interventions, contingences and
general allowances have been included. An optimism bias rate of 44% has been applied – this is
based on the recommended optimism bias percentage for Standard Civil Engineering works as
advised by the HM Treasury Green Book. A risk allowance of 49% has been included – this is based
on a P90 contingency.

Funding Strategy
A number of meetings were held during the preparation of this Delivery Plan to set out an overall
strategy in relation to how the Programme would be funded.
7.2.1

Phase 1
Phase 1 of the CCT programme includes the projects that are currently at varying stages of
development, which will span across the first five years of the programme. These projects are
expected to be funded from a mixture of developer contributions, match funding grants from
Sustrans and the Council’s Capital Programme.
George Street and First New Town and Charlotte Square both have identified funding gaps of
£12.3m and £1.3m respectively. Funding for these projects will be considered as part of the
transport capital allocation process for 2020 onwards.

7.2.2

Phase 2
Currently, funding for around £0.5m of feasibility and design studies have been agreed with
Sustrans. As of July 2019, confirmation of funding to carry out feasibility studies for Leith Street to
Jeffrey Street, Pedestrian Priority Zone and Lothian Road has been received. The studies will be
fully funded by Places for Everyone (Sustrans). Further submissions to Sustrans are to be made for
the remaining £1.0m of feasibility studies.

7.2.3

Phase 3
A number of working assumptions were made during this phase for strategy-setting purpose. The
following options for potential sources of funding were identified:


Developer Contributions: Infrastructure projects arising as a result of growth within the
city can be partially funded through the recouping of funds from developers.



Capital Programme: Future realignment of the Council’s capital programme, along with
any additional funding that may be made available to fund Council priorities.



Strategic Transport Projects Review (STPR2): STPR 1, published in 2008, was a review of
large-scale inter-regional transport projects that lead to funding for projects such as the
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Forth Replacement Crossing and the duelling of the A9. 2018 saw agreement that a
second review would take place, and it is expected that bids for elements of CCT will be
made.


Sustrans / Transport Scotland: Continuation of applications to Sustrans to receive match
funded grants. Construction has previously been 50/50 match funded, however Sustrans /
Transport Scotland now permit other relevant projects (publicly funded or otherwise) to
be included as part of a wider funding pool to match their contributions.

To ensure the Programme will be both deliverable and affordable, the sourcing of funds will be
suitably phased in accordance during Project Set up.
Research on potential additional funding contributors, including third-party, will continue
throughout the Programme.

Cost Management and Control
Based on the established cost estimate, financial reviews at key decision points will be carried out
regularly to ensure the Programme can be delivered within the agreed baseline budget and funds
are available for the planned expenditure.
Costs will be recorded on the Council’s financial system and monitored by the Commercial
Manager. Costs will be reported back to the Programme Board on a monthly basis. All the
expenditure will be closely monitored including the internal costs to ensure they are in line with the
Programme baseline budget.

Programme Cashflow
A cashflow will be produced during the Programme Set Up phase taking account of all the expected
funding from Sustrans and contributions from other parties.
This cashflow will be monitored on a monthly basis and will be used to understand and manage the
financial aspects of the Programme. Any changes to the cashflow will be agreed by the SMT prior to
implementation and a record made of the changes and reason as to their implementation.

Budget Update Procedure
A detailed budget will be produced during the Programme Set Up phase to inform the cashflow. It
will be monitored on a monthly basis in coordination with the cashflow. Any changes to the budget
will be agreed by the SMT and a record made of the changes and reason as to their
implementation.

Budget and Cost Reporting
Cost reporting will be performed as noted in the table below:
Table 5 - Budget and Cost Reporting Responsibilities
Report

Frequency

Cost
Report

Monthly

Circulation
Included in monthly Board Report

Owner
Commercial Manager
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8

Risk Management
Risk Management Overview
Risk is considered in terms of both threat and opportunity. The risk management process has been
developed in a manner that will facilitate the ongoing management of risk throughout the life of the
project and will not solely focus on the current stage.
This is supplemented by the ongoing monitoring, review, management, reporting and improvement
of the risk process and its deliverables against the project requirements throughout the life of the
project.

Risk Register Structure
The CCT risk register sits within a wider risk management structure that incorporates the LEZ and
CMP initiatives. Acknowledging the shared policy objectives, geographies and general
interdependencies between these three strategies and the city wide solutions required to manage
them, a combined risk register has been set up, under which there will exist separate risk registers
for CCT, LEZ and the CMP.
All identified risks for the CCT programme will initially be held within one master register at
programme level.
Proposals to escalate risks to the Programme risk register will be made by the Project Manager
and/or the Risk Manager. The registers will be constructed in a way that allows them to be rolled
up into a single master risk register for the CCT programme.
Following finalisation of phasing, the discrete work packages that each project is split into will
inform the project risk structure. These groupings will be dictated by the project’s capital value,
delivery status and nature of scope and their Level of Control will determine how the respective
risk is managed.
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9

Change Management
Roles and Responsibilities
The table below outlines the key roles and responsibilities of change management across the
Programme:
Table 6 - Change Management Roles and Responsibilities
Role

Name

Responsibilities

Programme
Director

TBC



Seek approval of changes at Programme Board level

PMO Lead

TBC



Establish and agree what works are a change



Clearly identify what the change is



State the reasons for the change



Identify Change Originator and Change Owner



Monitor and identify changes / potential changes

Programme
Delivery
Manager

TBC



Establish validity of proposed changes against
objectives and outcomes sought

Commercial
Manager

TBC



Prepare costing for changes



Review and verify costs once submitted by the
relevant party



Confirm funding source and availability of funding



Update the change control register



Control and report status of changes



Monitor and identify changes / potential changes



Compile supporting documentation



Monitor and identify changes / potential changes

Project Managers
and Assistant
Project Managers

TBC

Change Management Procedure
Change control relies upon accurate identification and assessment of the proposed changes at the
earliest possible stage. The implications of changes must be considered relative to the Programme.
There is delegated authority in place for approval of changes in line with the process outlined in
Section 0
Delegated Authority. A Change Register will be maintained and used for Board approval in advance
of committed expenditures.

Cases for Change
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The table below provides a summary of the different issues that may result in change during
Programme development:
Table 7 - Issues and Potential for Change
Request
Request for
change

Offspecification

Problem /
concern

Definition
A proposal for
change to a
baseline.

Programme Board
Response


Approve the
change



Reject the change



Escalate decision



Request more
information

Something that
should be provided
by the project, but
currently is not (or
is forecast not to be)
provided. This might
be a missing
element of the scope
or an element not
meeting its
specification.



Grant a
concession



Instruct that the
off-specification
be resolved



Escalate decision



Request more
information

Any other issue that
the PMO needs to
resolve or escalate.



Provide guidance

Considerations
If a request for change
involves extra cost, there
are three principal ways
to fund it:
 Contingency budget
 Increase the project
budget
 De-scope other
elements
The Programme Board
may decide to accept the
off-specification without
immediate corrective
action. This is referred to
as a concession. When
a concession is granted
the specification will
need to be revised before
the project is handed
over to the Client.
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10

Stakeholder Management
A Stakeholder Management and Communications Plan will be developed during the Programme Set
Up phase in consultation with the Project Manager and the Stakeholder & Engagement Manager.
This will be developed using the Scottish Government’s ‘National Standards for Community
Engagement’. This is a set of good-practice principles, as shown in the figure below which are
designed to support and inform the process of community and wider stakeholder engagement, and
improve what happens as a result.
Figure 1 - National Standards for Community Engagement

The seven standards (inclusion, support, planning, working together, methods, communication and
impact) were adopted by the Council in April 2017.
Stakeholder management is a critical part of managing a project as stakeholders have influence
over both the criteria by which the success of the project can be judged and the relative values
within the project. Two leading causes of project failure are insufficient involvement of stakeholders
and infrequent communication with sponsors and other key stakeholders.
10.1.1 Objectives
The objectives of the stakeholder communication strategy are as follows:


Ensure stakeholders are provided with timely, up-to-date information about the projects
affecting them;



Ensure stakeholders are given appropriate opportunities to provide comment into the
timing, phasing and scope of each projects such as specific road designs, construction
interface phasing requirements with other projects and consultation of each of the
projects;



Highlight the investment the Council is putting into each specific area;
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Ensure the consultation activities for inputting into project design development is clear,
open, accessible and transparent. A consultation delivery plan will be prepared for each
project going out to consultation;



To ensure that all information which is relevant to stakeholders is provided as soon as
possible; and



Ensure, where possible, any conflict is avoided through open and transparent
communication.
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11

Benefits Realisation and Close Out
Overview
The purpose of this stage is to ensure that the required outcomes have been successfully achieved
and to gather information about lessons learned and corrective actions or interventions
implemented during project delivery.

Benefits and Impact Assessment
CCT’s monitoring Key Performance Indicators (KPI), were analysed in tandem with the value for
change and estimation to ensure alignment between the monitoring process, benefits and
principles.
The value of change associated with delivering CCT is shown through different types of benefits,
quantifiable and qualitative, divided into economic and well-being, which have been estimated
using best-practice professional modelling of expected change, with the figure presenting detail on
the different benefits and their magnitude over the 25-year period.
Quantifiable benefits represent a significant value of change (approximately £420m). Qualitative
benefits include improvement to: ease of movement, amenity value, health, accessibility, flood
risk, noise pollution, safety, business & skills.

Circular Economy
11.3.1 Targets and Monitoring
Overall core Circular Economy Targets will be established for CCT. Individual Circular Economy
targets will also be set for each project and measures established to track outcomes on each
project.
Project outcomes will be written up as Case Studies to capture project benefits and learning from
experience so that lessons learned can be implemented in future projects.
11.3.2 Quantifying value
During each project the benefit of circular economy materials used, versus raw materials
avoided/waste generation averted, will be estimated.
The benefit of circular economy approach will be considered for reporting against the Council’s
2030 Net Zero Carbon targets where relevant to do so.
The potential benefit of circular economy approach will be estimated before works are undertaken
and updated following completion of the works to validate benefit realised for the following
parameters:


Carbon saving;



Air quality impact in terms of avoided vehicle movements;



Health and wellbeing opportunities created;



Number of employment opportunities created; and



Link to social value/Social Value Act Targets (e.g. Procurement Reform (Scotland) Act
2014).
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11.3.3 Communication and Engagement
Opportunities for raising awareness of the role that Circular Economy can provide to deliver value
in CCT must be addressed. Its outcomes will also be linked to ATAP.
Case studies on each project will be documented and written up on an individual basis.
In delivery of works the following awareness measures will be implemented:


Ensure that site induction to staff includes awareness of circular economy initiatives and
the specific targets and measures proposed at the site;



Use regular tool box talks to make sure that everyone that comes to site knows about
measures to reduce and re-use at the site;



Discuss circular economy at every job site meeting; reminders are important and provide
feedback to site workers;



Tracking progress and promoting this at site meetings can help motivate staff to support
circular economy’s goals;



Highlight success in the project delivery to managers, clients and public, to highlight the
amount of avoided material/waste on a monthly basis;



Specify materials for re-use/repurposing and how this can be achieved in toolbox talks;
use actual site examples and photographs to demonstrate how this can be achieved and
points to avoid;



Labelling of materials clearly to enable CE approaches to be implemented more
effectively; and



Recruit members of staff to act as "circular economy" champions to check on project
progress towards specific circular economy’s goals.

Close Out Activities and Responsibilities
The following activities will be carried out as part of the close out phase of each project:


Testing;



Commissioning;



Snagging;



Handover; and



Transition into operations (to ensure that projects can be safely commissioned without
adversely impacting other infrastructure in the city).

In addition to the above, the following actions will be undertaken to ensure formal project close
out:
Table 8 - Close out Responsibilities
Activity

Description

Owner

As-built Design
Drawings

Gather and store the as-built design
information as detailed in Section 15.

Project Managers and
Assistant PMs
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Activity

Description

Owner

Asset Management

Update Asset Management Systems

TBC

Lessons Learned
Sessions

Prepare a report based on a series of
lessons learned sessions with the different
working groups on project completion.

PMO Lead

Sponsor Close Out /
Benefits Realisation

Lessons Learned Sessions report sign off
formally closing the handback phase of
project delivery.

Senior Responsible
Officer

Monitoring, Marketing
& Promotion

Activities aimed to assess the benefits of
completed projects, as well as inform the
general public and promote these benefits

TBC
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Next Steps
Subject to approval of the CCT Programme at the TEC meeting in September 2019, the following
steps will be undertaken to deliver the Programme:
1.

Mobilisation and Resourcing – this will take place between September and December
2019, in which Mobilisation and Resourcing Plans will be prepared and developed.

2.

Refine Key Deliverables – this will take place early January 2020; in this period, the
following will be reviewed and updated:


Delivery Plan;



CCT Programme Master Schedule;



Cost Estimate;



Funding Strategy; and



Risk Register.

3.

Programme Governance, such as PMO and Delivery Team will be established in January
2020.

4.

Operation and Management Plan development to be commenced in January 2020.
The Operations and Management Plan will be developed during the first year of Phase 1 in
2020 to ensure that the operating plans for each of the following workstreams are aligned,
and will then become a ‘live’ document that will be annually reviewed and updated to
reflect changes within the city centre and as new data is collected. It will include:


Traffic and Parking Management – this will be the largest component of the
Operations Plan and will include:


Traffic management – operating plans for the control and management of traffic within
the city centre, including traffic signal co-ordination, traffic restrictions (to be
supported by TROs developed at project / street level) diversion routes during events,
and information dissemination to drivers of LEZ and other restrictions.



Parking – review and allocation of on-street parking for resident, pay & display, bluebadge, motorcycle, city car club and shared spaces (in light of proposed CCT changes).



Bus and coach management – review and allocation of loading, staging and standing
areas for city bus, regional bus, tour bus and coach fleets (in light of proposed CCT
changes) including time restrictions.



Taxi – review and allocation of taxi ranks (in light of proposed CCT changes).



Electric vehicle charging – proposals for roll-out of additional spaces and management
of their use.



Waste collection – operating plans for residential, commercial and public waste
collection, including operators, vehicle restrictions, time restrictions and consolidation;



Freight, Deliveries and Servicing – plans for the development and operation of freight
consolidation centre(s) (or facilitation thereof for the private sector), and operating plans
for deliveries and servicing of residential, commercial and public building and spaces,
including vehicle and time restrictions;
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5.



Anti-terrorism – plans for the installation and operation of anti-terrorism measures at
key city centre locations, including design guidance that takes cognisance of street design
guidance;



Maintenance – prioritised multi-year programme for the maintenance of footways,
carriageways and other public spaces, including how priorities have been set and how
they will be reviewed, the standards to be applied (and alignment to street design
guidance) and how efficiencies can be improved through targeting maintenance in areas
surrounding new projects;



Enforcement – review and development of current street enforcement activities, to
ensure that this fully supports the regulations and restrictions being implemented by CCT,
including parking and access restrictions, street clutter, littering and anti-social
behaviour;



Data collection and monitoring – To benefit from data driven innovation, an early
action will be to review ECCT’s overall approach and governance in terms of data
collection, management, monitoring and other usage throughout the ten year
programme;



City Operations Centre Specification – the above data strategy will input to the
development of a specification for a new Operations Centre to monitor, manage and coordinate the city operations activities described in this plan.
Feasibility Studies – undertake the following feasibility studies (due to be completed
during Phase 2):


Leith Street to Jeffrey Street pedestrian and cycle bridge;



Pedestrian Priority Zone; and



Lothian Road multi-modal Boulevard.

6.

Regular Programme Updates - Key deliverables such as cost, programme and risk will
be reviewed periodically throughout the duration of the Programme. As details of individual
projects under CCT are further developed, project-level deliverables will also be prepared.
This will allow for a holistic Programme management to be implemented concurrently to a
more detailed project-specific approach.

7.

Stakeholder Communications and Engagement – Throughout the duration of the CCT
Programme, the Project Team will ensure that the stakeholders are engaged and provided
with timely, up-to-date information about the projects. Key stakeholders will be given
appropriate opportunities to provide comment on the timing, phasing and scope of each
project such as specific road designs, construction interface phasing requirements with
other projects and consultation plan for each of the projects.
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Appendix A – List of Interventions
Construction Projects
Packages of Intervention

Interventions
Bank Street (except buses and taxis)
Candlemaker Row (except bus)
Cockburn Street
Forrest Road
Street Closure
High Street between North Bridge and St Mary’s Street
Lawnmarket (expect coaches in the short term)
Victoria Street
Waverley Bridge
Cowgate
The Bridges corridor
Calton Road
Johnston Terrace
Lothian Road

Allocation of Streetspace

Reallocation of
Traffic Lanes

Morrison Street
Ponton Street
West Approach Road
Princes Street
Charlotte Square
St Andrew Square
Lauriston Place
Tightening of junction geometry to provide wider footways and one-stage pedestrian crossings at Tollcross and the Lothian Road/West Approach Road junction.
Pull back stop-lines and provide wider pedestrian crossings (potentially including diagonal crossings) on High Street/North Bridge junction

Junction
Improvements

Tightening of Hanover Street/George Street junction.
Turning restrictions to reduce general traffic and ease congestion for public transport at the east end of Princes Street
Improved crossing facilities for pedestrians and cyclists at the junction of Princes Street / Lothian Road and Princes Street / North Bridge

Safe cycle routes

Full implementation of current ATAP programme, including the City Centre West to East Link (CCWEL) and the Meadows to George Street scheme Lothian Road from
CCWEL (Charlotte Square) to Tollcross and connecting to the Meadows.
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Princes Street and Lothian Road cycle safety improvements.
Leith Street to Jeffrey Street, including new pedestrian and Cycle Bridge from Calton Road to Jeffrey Street developed in line with the Waverley Masterplan.
Creation of a ‘pedestrian priority zone’ bounded by segregated cycle routes and/or tram routes, within which people on bikes feel comfortable to share roads with traffic.
This will include junction treatments and crossing improvements, supported by street closures, parking restrictions and behavioural change initiatives.
Traffic
management and
street
improvements

‘Filtered permeability’ zones within the Old and New Towns to reduce cross–city centre traffic.
‘Local’ Street Design Guidance measures to provide traffic calming around city centre schools and within the pedestrian priority zone.
Improved footway surfacing through the application of ‘innovative’ principles from the Street Design Guidance to catalyst areas and other prioritised streets.

Enhanced bus priority through changes to traffic signals.
Bus Priority
Rationalising of bus stops on Princes Street, Lothian Road and the Bridges corridor.
Reduction in volume of buses stopping on Princes Street
Rerouting of selected cross-city services to ‘kiss’ city centre
Public Transport

Rerouting of
existing bus
service

Free city centre
hopper
bus/potential
second cross-city
centre tram link

New public transport interchanges:





West End at Haymarket/West Approach Road
Southeast at Potterrow/Nicolson Street
Southwest at Tollcross
Northeast at Picardy Place/St Andrew Square

Connecting the Nicolson Square area and Haymarket via Lauriston Place to link the interchanges and vertical connections (described under Place heading) – initially via a
free hopper bus, but in time by a second cross-city-centre tram link to the south of the city (subject to full route selection, assessment and consultation).

Removal of all on-street parking on streets being closed to general traffic.
On-street
parking removal

Selective removal of spaces on Chambers Street, Blackfriars Street and St Mary’s Street as needed to support new cycleways and bus priority.
Trial a “Parking Free Day” where existing spaces are used for alternative uses one day per week, decided through community.

Resident permit
parking

Consider revisions to permit zones with more concentrated areas of on-street resident permit parking to mitigate lost spaces above, at the expense of pay-and-display
spaces.
The Council to take management responsibility for New Street and Castle Terrace parking lots or negotiate flexible use of this space.

Parking Reduction and
Reprioritisation

Off-street
parking

Refocus, and where appropriate review, overall volume of off-street supply, allowing resident priority of spaces and using remaining space more flexibly to support lastmile distribution and other city operation measures.
Require all major developers to prepare an off-street parking management plan for city centre developments.
Baseline review of city centre workplace parking levy, with a view to designing a scheme and proposing suitable exemptions.

Parking charging
Supported by wider controlled parking zones extending from city centre to Leith and other local town centres.
Electric Vehicle
Charging

Prioritisation of city centre electric charging points for residents, taxis, car clubs, last-mile freight and the Council’s fleet.
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Place

Specific
Interventions

Maximise the potential of public spaces by creating a network and allowing for pop-up activities, interactive public art, play space, water features, seating and shelter to
attract more young families to spend time in the city centre – delivered through public realm scheme in key locations.

Non-Construction Projects
Packages of Intervention

Interventions
Create an integrated transport and data management centre, supported by enhanced data collection from on-street sources and open source partnerships.
Use these data sources to review real-time traffic management plans as other interventions are implemented, to ensure efficient management of traffic movements in the
transformed city centre.
Develop an operations management plan for the city centre which will detail:
Roles and responsibilities of key organisations involved in city centre operations.
Method of communicating changes with stakeholders and people using the city centre.
Details of enhanced maintenance of footways, cycleways and public realm and enhanced enforcement of kerbside restrictions.
Details of a traffic diversion protocol to improve communications with communities and others affected by roadwork related diversions and to reduce effects on sensitive
residential areas.

City Operations and
Management

Specific
Interventions

Management of commercial bins to:



Reduce street clutter, optimise the position of public litter bins and provide visible public recycling bins across city centre.
Implement an optimised waste collection system.

Create micro-consolidation centres on the periphery of the city centre (potentially within Castle Terrace multi-storey parking lot) with last-mile distribution by electric
vehicles or cargo bikes.
Expand and promote shared mobility services, including bike hire and car clubs, and provide ‘shopmobility’ schemes at key public transport and retail hubs.
Promote shared services for loading and building servicing, initially for the Council estate, with a view to providing an evidence base to encourage others to do the same.
Develop a coach management strategy to reduce the impact of coach movements on Regent Road, Johnston Terrace and Waverley Bridge, with a view to being able to
close Lawnmarket to coaches in the future. This is linked to the development of the public transport interchanges and the need to relocate bus and couch tours from
Waverley Bridge and Lawnmarket. As part of this process, the location of the bus station in the long term will also be considered.
Continue transition of Council’s fleet vehicles to electric and alternative fuels.

32

City of Edinburgh Council
Edinburgh City Centre Transformation

Appendix B - Cost Estimate Summary (Phase 3)
Intervention

Cost Estimate (£k)

Capital
Street Closures

6,839

Safe Cycle Routes

27,275

Urban Realm/ Street Scape Works (Princes Street)

9,519

Re-Allocation of Traffic Lanes

22,818

Junction Improvements

525

Traffic Management

1,750

Public Transport Interchanges

13,000

Vertical Connections

13,200

On Street Parking Removal

250

Resident Permit Parking

100

Parking Charging

1,000

Electric Vehicle Charging

1,000

Optimisation of Open Space/ Green Links

6,900

City Operations, Management and Behavioural Change

23,320
127,496

Revenue
Traffic Management

1,070

Off Street Parking

10

Parking Charging

25

Optimisation of Open Space/ Green Links

350

City Operations, Management and Behavioural Change

400

Supporting Policy and Wider City Policy and Measures

220
2,075

2

Works Cost Estimate

129,571

Prelims & OH&P

14,018

Design Fees

6,074

Project Management & Consultancy Fees

13,364

Base Estimate

163,027

Optimism Bias (44%)

71,732

Risk Allowance (49%)

79,883

Risk Adjusted Works Cost

314,642

Out Turn Cost Estimate2

314,642

Excludes Inflation % uplift
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Appendix C - Cost Verification and Assumptions Summary
Intervention/ Location

Intervention Type

Assumptions

High Street
Bank Street
Victoria Street
Cockburn Street
Waverley Bridge

Street Closures

Various allowances made for traffic management, public realm improvements, and civil engineering and GI/utilities surveys.

Lothian Road
Ponton Street
Princes Street (west)
South Bridge
Tollcross

Reallocation of Traffic Lanes

Various allowances made for traffic management, public realm improvements, and civil engineering and GI/utilities surveys.

Calton Road to Jeffrey Street
(cycle bridge)

Safe Cycle Routes

Assume new bridge length up to 250m, 8-10m width (5m cycle, 3-5m pedestrian). Note levels difference at Calton Rd (approx. 15m high ramp
required). Construction over live railway line. Bridge comparable such as: Copenhagen Skysnake - 235m long, 4m wide, span 17 metres £5m
(2012), Millennium Bridge, London - 325m long - suspension bridge. £18.2m (2000) (plus £5m to stop the wobble.)
Allowance made of £21 million (£6000 x 2500m2 = £15 million) plus £6m for design and client PM costs incl. Network Rail stakeholder management.

Vertical Lifts (4x locations)

Public Transport Interchanges

Various costs sourced relating to typical lift costs, escalator costs and extrapolated data from the Cairngorm Funicular railway project, spons
pricebook and Leitner ropeways (supplier). Jacobs have confirmed the following:
2x lift; Waverley/North Bridge; Cowgate/ George IV Bridge.
2x covered escalator/funicular; Mkt St/St Giles St; Grassmarket/ Johnstone Terrace.
Costs based on Cairngorms Funicular Rail:
£30k per metre.
Leitner Ropeways:
£18k - £22k per metre; challenging terrain factor 1.5.
Allowances for GI/ Utilities, Civil Engineering, Prelims & OH/P, Design Fees and PM & Consultancy Fees.

City Centre Hopper Bus Loop
(Delivery)

Public Transport Interchanges

Assumed 10 minute frequency, 18 hours/day, (see orange route on PT layer), 50 min route, 10 min rest, 6 buses per hour.
Capital costs - allow fleet of 8 no. electric buses (Irizar iebus 10.80m or similar), 25 drivers. Allow £250k * 8 No = £2,000,000. Assume 25 drivers @
£40k pa. £1,000,000.
Running costs - to be confirmed. Assume this is a free CC Hopper bus service.

Wider Controlled Parking
Zones

Parking Charging

Number of new spaces and areas not known.
Allow £1 million to cover works across North Edinburgh e.g. captive blast existing markings, paint new permit parking bays, pay & display, pay
machines and erect signage across city centre and inner parking zones.

Greening of Public Space

Optimisation of Open Space/ Green Links

Public green space areas to be identified - assume 6 areas @ £150k per area.

Lighting Hierarchy

Optimisation of Open Space/ Green Links

Mix of safety lighting (city centre streets, steps, public areas) and character lighting (to create a night time ambience). Assume 5 - 10 city centre
areas, £200k per area subject to further information becoming available.

Integrated Data Management
Centre

City Operations, Management and
Behavioural Change

Cost based on Bristol Control Centre.

Operations Plan (incl. bin
management, coach
management, traffic and
freight consolidation)

City Operations, Management and
Behavioural Change

Assumption provided by Jacobs. Assumed 4 senior staff at 60% capacity for 12 months.
£550/day * 261 days * 4 * 60%

Various

Supporting Policy and Wider City Policy
Measures

Allowances have been made for policy and strategy development. Predominantly £10,000 allowance per policy, with two exceptions.

Various

Various

The costs for the remainder of the interventions are based on high level allowances for placeholder purposes.
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